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Work Completed August 9- 15 2007

¢ Completed grading and installation of geosynthetic material for Staging Area 5S. Began placement

of stone for Staging Area 5S.

Continued construction of temporary access roads to Staging Area 5S.

Began clearing and grubbing of Removal Area 6B.

Completed installing a turbidity curtain for Removal Areas 2B and 3B.

Completed construction of a temporary dock near the Plainwell Dam. Began installation of steel

sheeting for the Phase | cofferdam.

e Continued excavating non-TSCA soil from Removal Area 5 and Island 3. Completed excavating
non-TSCA soil from Removal Area 2B.

« Solidified, loaded and transported excavated material to Allied Waste’s C&C landfill in Marshall,
Michigan (non-TSCA material). Continued solidifying soil at Staging Area 1N using a pug mill with
cement. Began staging soil at Staging Area 2S.

Completed placing stone at Removal Areas 3A and 6A.
e Continued surveying and confirmation sampling in Removal Areas 2B, 5, and 6A, and Island 3.
e Continued turbidity monitoring of the Kalamazoo River to support removal activities.
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Work Planned: August 16-22, 2007

s Complete construction of Staging Area 5S.

» Complete clearing and grubbing of Removal Area 6B. Begin clearing and grubbing of Upland Area
6B1.

* Complete installation of turbidity curtain for Removal Area 4B.

o Continue installation of steel sheeting for the construction of the Phase 1 cofferdam.

» Complete excavation of non-TSCA soil from Removal Area 5 and Island 3. Begin excavating non-
TSCA soil from the south bank of the Kalamazoo River at Removal Areas 3B and 4B.

¢ Continue loading and transporting solidified non-TSCA material from Staging Area 1N to Allied
Waste's C&C Landfill in Marshall, Michigan. Continue solidifying soil with cement at Staging Area
1N using a pug mill. Continue staging soil at Staging Area 28S.

s Begin the placement of stone at Removal Area 2B.

e Continue surveying and performing sampling and analysis of excavated portions of Removal Areas
2B, 3B, 4B, and 5, and Island 3.

o Continue turbidity monitoring of the Kalamazoo River to support removal activities.
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Removal Progress

40.0C3

35,000

2G.906

Cubic Yards

Week End Date

Notes: Targeted volumes are neat and subject to change due to additional excavation done at request of

USEPA.

Actual volumes removed are below the targeted volumes potentially due to the conservative
estimation methodology used to develop targeted figures and due to the actual topographic
conditions encountered at the site, which could result in smaller volumes needing to be removed
than originally estimated. The targeted volumes have been increased by 10% to account for
additional material that could be removed as a result of over-excavation and additional removal in
response to confirmation sampling. Soil/sediment removal activities are on schedule based on the
ARCADIS BBLES 4/30/07 Plainwell TCRA Construction Schedule.
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Health & Safety Update

e Four Loss Prevention Observations (LPOs) were completed this week.
A total of 36 LPOs have been completed for the project to date.

Weather Summary

* No weather-related delays for the project this week.
o Work-rest cycles and hydration are being emphasized at the Site due to the very
warm temperatures.

Environmental Monitoring and Construction Quality Assurance Testing

Resuspension/Turbidity Monitoring:
Testing Performed this Week? No[]  Yes [X]
Exceedances? N/A [JNo X Yes[] If yes, explain:

Dewatering System Discharge Monitoring:
Discharge Flow: ~19,000 Gallons
Testing Performed this Week? No[]  Yes[X]
Exceedances? N/A [ ] No [X] Yes[] If yes, explain:

Excavation Verification Sampling:
Testing Performed this Week? No[] Yes X, in Removal Area(s): 5, 6A, and
Island 3
Cleanup Standard Achieved? N/A[] Yes[X] No[] If no, explain:

Issues Encountered/Solutions Advanced

e None.
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Komatsu PC-300 Excavator

Hitachi 450 Excavator

g(;r:;:su PC-300 HD Long 1 1 1 1 1 1 1
Komatsu PC-200 Excavator 1 1 1 1 1 1 1
.é?(tr;vlg?;re JD-50 Mini 1 1 1 1 1 1 1
John Deere JD-450 Dozer 1 1 1 1 1 1 1
John Deere JD-700 Dozer 1 1 1 1 1 1 1
Komatsu D37 Dozer 1 1 1 1 1 1 1
Komatsu D61 Dozer 1 1 1 1 1 1 1
Vermeer Chipper 2 2 2 2 2 2 2
Komatsu D65 Dozer 1 1 1 1 1 1 1
Volvo P-180 Loader 1 1 1 1 1 1 1
Komatsu 380 loader 1 1 1 1 1 1 1
CAT 328 Loader (King) 1 1 1 1 1 1 1
Terex RT 50-ton Crane 1 1 1 1 1 1 1
2,000 Gallon Water Truck 2 2 2 2 2 2 2
Komatsu 400 Articulating Dum,

Trock g bump 3 3 3 3 3 3 3

Terra Contracting Staff

Personnel, Regulatory Staff, and Visitors on Site

22 ' 22 22 22

Sam Borries/USEPA OSC

Mike Ribordy/USEPA OSC

Craig Thomas/USEPA OSC

Paul Bucholtz/MDEQ

John Bradley/MDEQ

John Lerg/MDNR

Sharon Hanshue/MDNR

Judith Gapp/MDEQ

Lisa Williams/USFWS

Todd Goeks/NOAA

Weston Contractors

= XXX >x

Drew SantinifCDM

Mark Tapp/KRSG

Eric Schmidt/KRSG

x

Chase Fortenberry/KRSG

Rick Difiore/ARCADIS BBLES

Steve Garbaciak/ARCADIS BBL

Doug Cowin/ARCADIS BBL

Anthony Esposito/ARCADIS BBL

Adam Chwailbog/ARCADIS BBL

Eric Hritsuk/ARCADIS BBL

£2) ARCADIS ssLes
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Rich Price/ARCADIS BBLES X X X X X
Matt Bowman/ARCADIS BBLES X
EJ Suardini/ARCADIS BBLES X X X
Mike Kohagen/ARCADIS BBLES X X X X X X
Ben Lawrence/ARCADIS BBLES X X X X X X
Michelle Rumler/ARCADIS BBL X X X X X X
Joe Willoughby/ARCADIS
BBLES X X X
Nick Harmer/ARCADIS BBL X X X
Other Subcontractors (Specify) :
American Environmental (Liner) 6
King Construction :
(WCS/cofferdam) 3 3 3 3 3 3
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Photos from Week #15

Preparing steel sheeting for installation for the Heavy equipment hauling and placing

Phase | cofferdam. ~stone at Removal Area 3B.

Installed geomembrane material at Staging Area 5S. Heavy equipment loading soil/sediment into a
: tractor trailer at Staging Area 1N.
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Targeted Removal Areas—Former Plainwell Impoundment

o - - N

4
- F AM A 'y
= COFFER DAMAREA2 '

\ )»K'\;\_\
SV

\ Fanta

REMOYAL y‘;,/,z{;\

AREA 13A 7 o=t

REMOVAL
REMOVAL AREA 10A
AREA 124

T o\ REMOVAL
. AREAS

o
DN AN
e el

] AREA A
‘\E:E‘{";ﬁﬁ' . UPLANG
- ( ' . AREA 11A1
'\Q;::;:_ S __./ V:/D NAEH‘::V:AL ﬂ‘%“
RS
\::—"}—"* REMOVAL ‘l:‘,;%'
/ e REMovaL o I ORUPLAND AREA 342
T Thewovat ] N N
SN\ AREA 128 ——e REMOVAL 3 R \ UPLAND'AREA 3A1
NS AREA 118 = \ ) \
\};\ ! \ \
Q\: . 3 \ ,>\ A
A
e
/
Cemmmee a E
— e ]
s 8 = i
LEGEND:
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"1 RIVER CLEARING/GRUBBING COMPLETE
BB STAGING AREA REMOVAL COMPLETE
TRUCK TRAFFIC: [ j REMOVAL AND REPLANTING COMPLETE

= REMOVAL AREA TO/FROM DISPOSALAREA || AREAS TARGETED FOR REMOVALIN 2008 . /'

All dimensions and features represented on this map are approximate. Actual locations of access
roads and staging areas and final boundaries of removal areas will be determined at the time of
construction.
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